



ASIKO TV

THE SOUL OF AFRICA

— BUILD PLAN · WEEK 1

Get **asiko.africa** live, and start the real pipeline

Seven days. A 10-channel POC on the brand domain, the real Eyevinn pipeline started, and the intake process open for the first ten channel partners.

Sat 6 Sep → Fri 12 Sep 2026

End-of-week goal

Realistic target for Friday: `asiko.africa` live with the 10-slot POC on the Asiko brand · **1–3 real Channel Engine channels** running (hosted on Eyevinn or self-hosted on the KVM8) · **server-side ad insertion proven** on one real channel with a test tag · the **"List Your Channel" intake open** and sent to all ten companies.

Not a target for week 1: ten real partner channels fully onboarded. Partner feeds, contracts and ad policies run on their own clock.

Three blockers — all need you

BLOCKER 1

asiko.africa DNS

Namecheap → `asiko.africa` → Advanced DNS: four `A` records on host `@` pointing to `185.199.108-111.153`, domain on Namecheap BasicDNS (not parking).

BLOCKER 2

Playout engine access

Either the Eyevinn billing clears, *or* you send SSH access to the Hostinger KVM8 so the Channel Engine can be self-hosted. One of the two.

YOU · ~10 MIN

YOU

BLOCKER 3

Bunny content origin

Send the Storage Zone **name** and **region** (or the Account API key), and confirm there is content in it — or a Pull Zone to serve it.

YOU

Day by day

DAY	ME	YOU
Sat 6 Sep	✓ 10-channel POC built & pushed ✓ “List Your Channel” pack drafted ✓ This plan	- Finish Namecheap A records - Send Bunny zone name + region - Check Eyevinn billing — if stuck, send KVM8 SSH
Sun 7 Sep	- DNS resolves → wire <code>asiko.africa</code> + HTTPS - Verify 10-slot POC on the brand domain	- Send the pack to all 10 companies - Chase feed details / technical contacts
Mon 8 Sep	Stand up 1 real Channel Engine channel end to end (Eyevinn or KVM8), fed from Bunny	- Get 2–3 partner HLS URLs in hand - Confirm content is on Bunny + Pull Zone connected
Tue 9 Sep	- Clone that channel to all 10 slots - Repoint the POC at real playback URLs for any partner feeds received	Send Enveu the revised-architecture doc; ask for a revised quote
Wed 10 Sep	- Add Eyevinn SGAI (SSAI) in front + a test ad tag - Prove an ad break renders on a real channel	Line up partner feeds #4–6
Thu 11 Sep	Onboard the first real partner feed through normalise → SSAI, with reserved ad pods	Confirm ad-policy terms with the first 2–3 partners

DAY	ME	YOU
Fri 12 Sep	- Package a demo build + status sheet — where each of the 10 slots stands - Week-2 punch list	Review · decide Enveu yes / no

What could still gate everything

The schedule assumes DNS lands and one of {Eyevinn billing / KVM8 SSH} arrives by Sun–Mon. Every day those slip, the rest of the week slips with them.

Content rights and the **Enveu decision** are the two things that can gate everything past week 1 — neither is a coding problem, and both are yours to move.

Asiko TV — Week 1 build plan

Media Icons Africa · 6 September 2026 · companion to the revised architecture, design spec and onboarding pack